

Sample Completed Solution — Fictional "Jordan R." (Instructor Reference Only)

(Share with students only AFTER grading — this is a reference answer, not a starting point.)

Discovery Notes

Priya needs a simple, low-maintenance webpage. Events matter most to visitors. She is not technical. No budget. Two-week timeline.

Project Requirements

Must-haves: About, Events (prominent), Contact link. Nice-to-have: photo gallery (declined — kept out of scope to hit the 2-week timeline). Constraints: \$0 budget, low client tech skill, 2 weeks.

Proposal (as submitted)

See [Proposal_Template.md](#)'s filled example above — this is the actual proposal Jordan sent.

Pricing & Scope

6 estimated hours × \$15 practice rate = \$90 (simulated figure). Scope boundary: 1-page site with About/Events/Contact, deployed live; does not include ongoing updates after handoff.

Delivered Site (structure)

A single HTML page reusing the Course 16 portfolio CSS approach: Hero (club name + tagline), Events section (moved to top per revision request), About section, Contact section with a mailto link. Deployed via GitHub + Vercel per Course 16 Lesson 7 skills.

Revision Handling

Moved Events section directly under the intro per client feedback. Documented as an in-scope layout change, not scope creep, since no new feature was added.

Handoff Message (as sent)

"Hi Priya — the Career Compass Club page is live at [link]. It includes your About section, the Events list right after the intro as requested, and a contact link for interested students. To update an event, just open the `events.txt` file I included and add a new line — instructions are in the README I attached. Let me know if anything needs adjusting!"

Why This Is Proficient

Discovery notes directly shaped the proposal; the scope boundary was explicit and held firm during the revision; the revision was correctly identified as in-scope; the handoff included plain-language instructions matching the client's stated non-technical constraint.